Appendix C: Project Timeline
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Figure 10-1
Preliminary Construction Schedule
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1 G Send Bid Request for Inlet/Outlet Structures 2wks Fri 8/18/06 Thu 8/31/06 z
2 E Material Orders 2wks  Mon 8/21/06 Fri 9/1/06 |:|
35 AOC Effective 1 day Fri 9/1/06 Fri 9/1/06 |]
|4 | Removal Design Report Finalized 1 day Mon 9/4/06 Mon 9/4/06
5 |F4 RAIWP Finalized 1day Mon 9/4/06 Mon 9/4/06
6 E Begin Mobilization 3 days Mon 9/4/06 Wed 9/6/06
| 7 |Ea  Diversion Line Construction Swks  Mon 9/25/06 Fri 11/3/06 BT |
- {
8 3 2006 Run-on Control Construction 1wk Mon 10/2/06 Fri 10/6/06 |
8 E 2007 Run-on Control Construction 1wk Mon 7/2/07 Fri 7/6/07 D
0 E\:& 2006 Infiltration Basin Construction 4wks  Mon 10/23/06 Fri 11/17/06
1 2007 Infiltration Basin Construction 4 wks Wed 8/1/07 Tue 8/28/07 I:I
12 E\‘:), Pre-Final Walkthrough 1 day Mon 9/3/07 Mon 9/3/07 I]
18| Edgs Final Walkthrough 1day  Mon10/1/07  Mon 10/1/07 [
14 et Draft Construction Completion Report 1 day Tue 1/1/08 Tue 1/1/08
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